

AL-38-802325-1

26 August 1968

Dear Boyd:

We are enclosing herewith five (5) copies of the following report (classified SECRET):

Contract

Monthly Report - 1 July 1968  
through 31 July 1968.

RRW:sjm

  
R. R. W.

Copy #1: BN w/encs. (AL-38-700502-1 thru 5)  
2: DW w/enc. (AL-38-700502-6)

Declass Review by NGA.

**SECRET**

997164

This document contains  
5 pages.

AL-38-700502- 5  
Copy 5 of 23 copies 25X1

CONTRACT



MONTHLY REPORT

1 July through 31 July 1968


# 1 -

2 -

3 -

5 -

4 - Split (PAR 3) 25X1



31 July 1968

**SECRET**

GROUP 1  
EXCLUDED FROM AUTOMATIC DOWNGRADING  
AND DECLASSIFICATION

**SECRET**

Contract   
Monthly Report

25X1

PAR 247

31 July 68

SUBJECT: Base Spare Parts Kit

TASK/PROBLEM

1. Provide one base spare parts kit for two  Precision Enlargers, PAR 243A.

25X1

DISCUSSION

2. With the exception of filters, all parts for the kit had been received prior to this report.

3. About 60 percent of the red filters were received, and it is expected that the remaining 40 percent will be received in August.

PLANNED ACTIVITY

4. Deliver the complete kit to the customer in August 1968.

**SECRET**

**SECRET**

Contract   
Monthly Report

25X1

PAR 248

31 July 68

SUBJECT: BPE High-Magnification Lens Set

TASK/PROBLEM

1. Provide one high-magnification lens set (PAR 245) to increase the magnification range of a  Precision Enlarger (PAR 243A) at the customer's facility.

DISCUSSION

2. All parts were received and photographic tests have been in progress. Due to the heavy field-operation workload, however, photographic tests were not completed in July.

PLANNED ACTIVITY

3. Complete testing.

**SECRET**

**SECRET**

Contract

Monthly Report

25X1

PAR 249

31 July 68

25X1

SUBJECT:  Precision Enlarger Prototype (BPE) Operational Improvements and Maintenance

TASK/PROBLEM

1. Provide periodic maintenance for the prototype BPE at the customer's facility and conduct necessary design, fabrication, and test effort to implement operational improvements as requested by the customer.

DISCUSSION

2. This project was approved on 14 June 1968. Except for preparation of the proposed monthly maintenance schedule, there was no activity in July.

PLANNED ACTIVITY

3. Start monthly maintenance in August. In addition, conduct maintenance and operational effort as requested by the customer.

**SECRET**

**GROUP 1**  
EXCLUDED FROM AUTOMATIC DOWNGRADING  
AND DECLASSIFICATION

25X1

Approved For Release 2005/02/17 : CIA-RDP78B04770A001300010073-8

Approved For Release 2005/02/17 : CIA-RDP78B04770A001300010073-8